Vorwort | preface

Die vorliegende Publikation gibt Einblicke in
den Planungs- und Bauprozess des nun schon
vierten realisierten Schulprojektes, das in Sud-
afrika fir den gemeinniitzigen Verein s2arch
vom Studiengang Architektur der FH Karnten
umgesetzt wird.

Wir flihren dabei die bewahrte und erfolgreiche
Zusammenarbeit mit der NPO buildCollective
als Projektpartner fort. Die Organisation stat-
tete uns wie bisher mit allen notwendigen In-
formationen, insbesondere zu den sich @ndern-
den Rahmenbedingungen in Bezug auf Klima,
Baumaterialien, Geldnde und soziales Umfeld,
aus. Sie sind vor allem vor Ort flir unser kleines
Betreuungsteam hier am Studiengang in Spit-
tal unersetzlich, um unseren Studierenden die
Maoglichkeit solcher Projekte anbieten zu kon-
nen.

Wie bei den drei Vorgdnger-Projekten begin-
nen die Vorbereitungen fiir schap!MZAMBA
bereits im Sommersemester, hier 2013, um
die Gruppe zusammenzustellen, die Rahmen-
bedingungen zu kldren und ausreichend Zeit
fir den gedanklich notwendigen Prozess zu
haben. Die Erfahrungen und Beobachtungen
des Betreuungsteams fiihren auch diesmal zu
einer Projektausgabe mit allen Informationen
vor den Sommerferien. Beim ersten Workshop
im Wintersemester soll mit der Prasentation der
Einzeliberlegungen und einem vertiefenden
Diskussionsprozess begonnen werden.

Der neue Schulstandort an der Wild Coast — mit
tropischem Klima - fordert von der gesamten
Gruppe ein gewisses Uberarbeiten des bisher
an unserer Schule in Spittal erarbeiteten Know-
hows. Dies wird durch griindliche Recherchen
und Ratschldage von unseren vor Ort erfahrenen
Partnern, Marlene und Elias, kompensiert.

Die diesmal heterogene Herkunft und die damit
stark differenten kulturellen Hintergriinde der
Gruppenmitglieder bedeuten fiir uns alle neue,
letztlich gewinnbringende Erfahrungen, die im
Projekt ihren Ausdruck finden.
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This publication provides insights into the pl-
anning and building process behind what is
already the fourth school project to be realised
in South Africa for the non-profit organisation
s2arch, as part of the degree course in architec-
ture at Carinthia University of Applied Sciences
(CUAS).

We have continued the long-standing and
successful cooperation with the non-profit or-
ganisation buildCollective as a project partner,
who supported us as once again by providing
us with all the necessary information, especially
about the different conditions with regard to
the climate, building materials, territory, and
social environment. The organisation is irrepla-
ceable for our small participating team here on
the course in Spittal, especially on site, enab-
ling such projects for our students. As with the
three previous projects, the preparations for
schap!MZAMBA started in advance, during the
summer semester of 2013, in order to find the
group, clarify the basic framework and provi-
de sufficient time for the necessary theoretical
process. The experiences and observations of
the participating team led to the project and all
the information being issued before the sum-
mer break. At the first workshop in the winter
semester, the presentation of individual consi-
derations and an in-depth discussion process
started.

The new school site on the Wild Coast, with a
tropical climate, required the whole group to
rethink to a certain extent the know-how gathe-
red previously at our educational establishment
in Spittal. It was supplemented by thorough
research and advice from our experienced part-
ners on site, Marlene and Elias.

The in this case heterogeneous origins and very
diverse cultural backgrounds of the group re-
presented new, stimulating experiences for us
all, which find expression in the project.
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Die Luft riecht immer frisch an der Wilden
Kuste des Ostkaps, sogar an den schwiils-
ten Sommertagen und in den trockensten
Wintermonaten - zumindest im Vergleich
zu Johannesburg und seinen Vorstadten
des Sudens, wo es das ganze Jahr Uber
nach Grofindustrie und im Winter nach al-
lem riecht, was brennt.

Das vierte Bauprojekt der FH Karnten fiir
den Bauherren s2arch, wieder gemeinsam
mit der NPO buildCollective und zum ers-

die ersten Kinder der 2010 gegriindeten
privaten Bildungseinrichtung bereits in
die vierte Klasse. Die Lehrerinnen Lindi-
we Mngoma, Natasha Smith und Noma-
sontho Ngeleka stammen aus dem nahen
Umfeld, Jackie Chambers aus Port Edward
und die Direktorin Thembakazi Makedama
aus Ebenezer, dem néchsten groBeren Ort
Richtung Verwaltungshauptstadt Mbizana.
Der nationale Highway N2 verbindet im
Hinterland die verschiedenen Provinzen,

Klima / Gemeinde / Schulorganisation
DI Marlene Wagner, Mitbegriinderin NPO buildCollective

ten Mal an der sogenannten Wild Coast, in
der Transkei der heutigen Provinz Eastern
Cape, wechselt stidafrikanische Klimazone.
Auch die bauliche Struktur, die Geschich-
ten und das Tempo des neuen Umfelds un-
terscheiden sich maBgeblich von der Peri-
pherie der Goldminenstadt Johannesburg.
Allgegenwartig sind der indische Ozean,
die Kustenstrae zwei Stunden von Dur-
ban Richtung Stiden, entlang der Provinz
Kwa Zulu Natal bis Port Edward - dem
letzten Ort vor dem ehemaligen Home-
land. Homelands - auch Bantustan ge-
nannt — wurden unter der stidafrikanischen
Apartheid-Regierung als ,Reservate” fir
die einheimische schwarze Bevodlkerung
gegriindet, um die Segregation der Rassen
und die weile Vorherrschaft zu férdern.
Vom Shopping-Komplex mit Spar-Super-
markt und Tankstelle dauert es keine zehn
Minuten mit dem Auto bis zu den Ein-
gangsschranken des Wild Coast Sun, einem
Casino-, Wasserpark-, Hotel- und Golf-Areal
in Eastern Cape. Am Countryclub vorbei er-
schlieBt sich auf der anderen Seite - dem
augenscheinlichen Hintereingang - tber
eine SchotterstraBe die Gemeinde Mzam-
ba. Nicht nur die Schule, sondern das ganze
Dorf befindet sich hinter einem Zaun.
Schiler und Schilerinnen der Ithuba Wild
Coast School wohnen nicht auf klar geo-
metrisch aneinandergereihten Grundstii-
cken in Wellblechhiitten oder im staatlich
errichteten RDP-Haus wie in den Vororten
Johannesburgs. Der sogenannte Recon-
struction and Development Plan wurde
1994 mit der Demokratie Stidafrikas als
Programm zum Ausbau von Infrastruktur
wie Stromnetz, StraBen oder Wohnraum
eingefiihrt. Im Rahmen dieses Programms
bekamen die Angehdrigen der untersten
Einkommensklasse jeweils eine Flache von
vierzig Quadratmetern geschenkt.

In Mzamba bieten strohgedeckte Rundhiit-
ten aus Lehm, Findlingsmauerwerk und re-
lativ gro3ztigige Hauser, die Uber die Wiese
verteilt liegen, den Menschen ein Zuhause.
Das landliche Umfeld scheint angenehmer,
die Landschaft unbeschreiblich schén - die
Perspektiven sind jedoch noch etwas wei-
ter, die Herkunft und Entwicklung der Kin-
der noch divergenter.

Jackie du Toit leitet als lokale Schulmana-
gerin sechs Lehrerinnen, die von der Vor-
schulklasse bis zur dritten Schulstufe in
der Ithuba Wild Coast School unterrichten.
Mit Jahresanfang 2015 wird ein weiterer
Unterrichtsraum benétigt — dann kommen

die Kistenregion ist jedoch noch kaum
erschlossen.

Hauptarbeitgeber um den Mzamba-Fluss
ist das Casino-Areal, das Dorf hat zwei
Tavernen, einen GreiBBler und eine Kirche,
Erledigungen werden in Port Edward ge-
macht und Freunde in Ebenezer besucht.
Durch die lose Bebauung sind die Grenzen
zwischen den einzelnen Bezirken schwer
auszumachen.

Der informelle Gemeindevertreter Elias
Ogle ist gemeinsam mit s2arch-Obmann
Christoph Chorherr Wegbereiter und Ver-
handler des Projekts Ithuba Wild Coast
und bildet mit einer Gruppe von Eltern den
lokalen Beirat. Treffpunkt im Dorf ist unter
anderem die durch buildCollective und die
finanzielle Unterstiitzung des Hauptspon-
sors Bank Austria eingerichtete kommuna-
le Wasserstelle.

Jeder griiB3t sich, jeder kennt sich.

So sind es auch Nachbarn und Eltern, wel-
che an Bau und Instandhaltung der Schule
beteiligt sind. Die Mitglieder des Bauteams
Phakamani Ngeleka, Siyabonga Khuzwayo,
Melen Juta und die Reinigungskraft Than-
deka Dlamini kommen aus einem Radius
von zehn Minuten FuBweg. Schulkdchin
Mavis Dlamini wohnt jedoch auf der an-
deren Seite des Flusses und wére vor zwei
Jahren bei einer Bootstiberfahrt beinahe
ertrunken.

Was die Abgeschiedenheit der Kiistenregi-
on, abgetrennt durch Fliisse und Schluch-
ten, bedeuten kann, wurde mir eines
chaotischen Montagmorgens im lokalen
Baumarkt schlagartig bewusst. Vor mir in
der Warteschlange stand ein junger Mann
mit einem Biindel diinner Aste in der Hand.

Die Angestellte z6gerte nicht lange und
suchte das MaBband. Ast fir Ast wurde
schlieBlich abgemessen und notiert. Dann
wurde mir endlich klar, dass hier 1:1-Bau-
mafe in geschriebene Zahlen Ubersetzt
werden. Von der anderen Straenseite
wehte der Geruch von Frittierdl herein -
Kentucky Fried Chicken — und ich musste
wieder an Johannesburg denken.
Suidafrika ist voller Gegensatze. Die frische
Meeresluft, das wogende Gras, die sengen-
de Sonne oder der stromende Regen und
der oft tagelang anhaltende Wind treiben
einem auf der Baustelle die Gedanken an
Politik aus dem Kopf.

Die Wege zwischen Stahlfirma, Holzbestel-
lung und Lehmgrube hinter Zuckerrohr-
plantagen und informellen Siedlungen der
Provinz Kwa-Zulu-Natal lassen jedoch auf
die Stirken der ehemals unabhdngigen
Transkei hoffen. So stehen eine Titanium-
Mine und die geplante Autobahn entlang
der Kiiste von Eastern Cape seit Jahren zur
Diskussion. Aufgrund des Protests seitens
der Anwohner wurden einem australischen
Tagebauunternehmen die Schirfrechte
wieder entzogen und die Kommunen der
Region, die staatliche Verwaltung und die
traditionelle Stammesfiihrung sind gespal-
ten zwischen Entwicklung, Arbeitsplatzen
und Naturschutz, Wohnstatten und nach-
haltigem Tourismus.

Das Projekt schapMzamba der Fachhoch-
schule Karnten wurde geplant und um-
gesetzt von Studierenden, begleitet von
buildCollective und in der Ausfiihrung
unterstutzt durch ein lokales Bauteam. Der
Klassenraum wird durch eine grof3e, rote,
gestampfte Erdwand zwischen zwei Hofen
definiert und ist umgeben von schitzen-
den Mauern. Diese und weitere Auflagen
sind in einem Masterplan des Architekten
Markus Dobmeier definiert, um auf klima-
tische Gegebenheiten zu reagieren und als
Schule ein einheitliches Bild abzugeben.
Luftungssteine eroffnen verspielte Blick-
winkel und viele ErschlieBungsmoglich-
keiten machen das kleine Klassendorf mit
Biiro und Krankenzimmer, zwei Wasserstel-
len und Schattenflachen auf unterschiedli-
chen Ebenen erlebbar.

Da die Temperatur selbst in den kéltesten
Julindchten nicht unter zehn Grad Celsi-
us fallt und tagstiber Temperaturen von
mindestens zwanzig sommerlichen Grad
herrschen, bedarf es im Gegensatz zu Jo-
hannesburg keinerlei Dammung. Benétigt
werden vor allem Sicherheit und Schutz
vor starker Witterung, Kihle durch intel-
ligente Luftzirkulation und ein nutzbarer,
Uberdachter AuBenraum.

Stahl eignet sich aufgrund der Ndhe zum
Meer weniger als Konstruktionsmaterial
und kommt - wenn Uberhaupt - nur ver-
zinkt zum Einsatz. Dachtréger aus Holz lie-
gen auf Betonstuitzen auf, dhnlich wie bei
der modularen Bauweise, entwickelt durch
buildCollective und die FH Karnten fir It-
huba Johannesburg, werden aber nicht mit
Okologischer Dammung aus Strohlehm,
sondern als typischer Leichtbau mit Fens-
terelementen bzw. Holz- und Faserzement-
Platten ausgefacht.

Die einfassende Auenmauer ist in vor Ort
leicht erhaltlichen Betonhohlziegeln aus-

geflhrt. Die arbeitsintensive Bauweise hat
den Vorteil, dass viele Personen beschaftigt
werden konnen, sie ist kostenglnstig und
das ortliche Bauteam istim Umgang mit ihr
erfahren. In Zukunft kénnte dieses Bauma-
terial lokal an der Schule produziert wer-
den, um ein langfristiges Einkommen des
ortlichen Bau- und Instandhaltungs-Teams
zu garantieren.

Verputz und Boden des Gebaudes wur-
den als Auftrag an das ortliche Bauteam
unter der Leitung von Bauunternehmer
Mteteleli Lichael Mbokodi vergeben. Im
Laufe der letzten Jahre konnte er im Rah-
men verschiedener Projekte an der Ithuba
Wild Coast School seine Kenntnisse an
Phakamani, Siyabonga und andere XXXXX
weitergeben.

Die gemeinsamen Erlebnisse auf und ab-
seits der Baustelle — wie FufBlballspielen,
Fischen im Mzamba-Fluss, Spaziergdange
im Ort und Einladungen nach Hause - las-
sen Kinder, Lehrerinnen, Studierende, den
lokalen Bautrupp, Hersteller und Firmen
samt Familien und Freunden zwischen Mz-
amba und Spittal ein groBBes Sttick weiter
zusammenwachsen.

Die Ithuba Wild Coast Schule hat vom Ithu-
ba Community College bei Johannesburg
gelernt - sie expandiert langsamer, verant-
wortungsvoller und nimmt mehr Riicksicht
auf lokale Gegebenheiten, was dank seiner
Lage inmitten des Dorfes leichter gelingt.
Die Einbeziehung der Eltern in Entschei-
dungen und Aktivitdten, wie die Arbeit
im schulischen Gemiisegarten, ein starkes
weibliches Fiihrungsteam und Projekte
mit der Gemeinde, etwa bridgingMzam-
ba - eine FuBgéngerbricke Uber den
Mzamba-Fluss, ebenfalls in Kooperation
von buildCollective NPO und FH Kérnten
-, machen Hoffnung auf eine langfristig
positive Entwicklung. Die Arbeit vor Ort
féngt jedoch da an, wo die unglaubliche
Leistung und Energie durch die Beteiligung
der Osterreichischen Hochschule und ihrer
angehenden Architekten und Architektin-
nen aufhort.

Die Planung und Verwirklichung eines
Raumes ist angewandtes Lernen und Leh-
ren aller Beteiligten und der Bauprozess
starkt und veréndert die Studierenden fir
ihr Leben nach der Ausbildung. Nicht alle,
aber sicherlich einige werden ihrem Beruf
mit mehr Verantwortung nachgehen, mehr
Verstandnis fiir unterschiedliche Professio-
nen und Beteiligte einer baulichen Umset-
zung haben und kulturelle Unterschiede
kennen und schétzen.

Dem Auftrag der Bildungseinrichtung und
des Projekts, ndmlich die kontinuierliche
Befiillung mit Leben und Wissen, Sicher-
heit und Inspiration, missen Lehrerinnen,
Schiiler und Griinderverein nachkommen.
Die Region hat groBe Téchter und Schne
wie Oliver Reginald Tambo oder Winnie
Madikizela Mandela hervorgebracht, re-
volutionére Fiihrungspersonlichkeiten
und Vorbilder fiir positive Verdnderung.
So mancher Schiiler der Ithuba Wild Coast
Schule wird sein Leben nach der Ausbil-
dung mit mehr Verantwortung, Verstand-
nis sowie Wertschatzung fur kulturelle Un-
terschiede und die frische Luft im Stidafrika
des Jahres 2025 gestalten.

The air always smells fresh on the Wild
Coast of the Eastern Cape - even on the
muggiest summer days and during the
driest winters, at least compared to Johan-
nesburg and its suburbs in the south, whe-
re all year round it smells of major industry
and in winter of anything that can be burnt.
The fourth building project of CUAS for the
client s2arch, in cooperation with the non-
profit organisation buildCollective again
and on the so-called Wild Coast for the first
time, the Transkei of the present-day Eas-
tern Cape province, is in a different South
African climate zone.

The building structure, context and tempo
of the new environment are also signifi-
cantly different from the periphery of the
gold mining city of Johannesburg. The In-
dian Ocean is omnipresent, by the coastal
road two hours from Durban towards the
south, along the province of KwaZulu-Natal
to Port Edward - the last place before the
former homelands. Homelands, or Bantus-
tan, were territories set aside by the South
African apartheid government as “reserves”
for the indigenous black population, in
order to promote segregation and white
supremacy.

From the shopping complex with a Spar
supermarket and a petrol station it is not
even ten minutes by car to the entrance
gates to Wild Coast Sun, a casino, water
park, hotel and golf complex in the Eastern
Cape. Past the country club, a gravel road
on the other side - the apparent rear ent-
rance - leads to the Mzamba community.
Not just the school, but the whole village
lies behind a fence.

However, the pupils at the Ithuba Wild
Coast School do not live in corrugated-iron
shacks or in state-built RDP houses, in neat
rows of geometrically arranged plots, like
in the Johannesburg suburbs. The so-called
Reconstruction and Development Plan was
introduced in 1994, following democracy
in South Africa, as a programme for develo-
ping infrastructures such as the power grid,
roads or housing, providing a free 40m? for
the lowest income classes.

In Mzamba, housing is in the form of roo-
fed, round huts made of mud and boulders,
and relatively spacious houses, apparently
strewn across the meadow, in high grass.
The rural surroundings appear all the more
pleasant and the landscape indescribably
beautiful, with wider perspectives, and the
origins and development of the children
more divergent.

Jackie du Toit is the head of six teachers

from preschool up to grade 3 at the local
Ithuba Wild Coast School. A further class-
room is required from the start of the year
2015, when the first children who joined
the private school founded in 2010 start
grade 4.

The teachers Lindiwe Mngoma, Natasha
Smith and Nomasontho Ngeleka come
from the immediate local area, the teacher
Jackie Chambers comes from Port Edward,
and the director Thembakazi Makedama
comes from Ebenezer, the nearest larger
locality in the direction of the administra-
tive capital Mbizana. The national highway
N2 links various provinces in the inland
area, while the coastal region has little in-
frastructure.

The main employer around the Mzamba
River is the casino complex. The village
has two tavernas, a grocer and a church.
Errands are run in Port Edward and friends
are visited in Ebenezer. As the buildings are
so spread out, it is difficult to make out the
boundaries between the individual settle-
ment areas.

The informal municipal representative Elias
Ogle, together with the s2arch chairman
Christoph Chorherr, is the enabler and ne-
gotiator of the Ithuba Wild Coast project
and he and a group of parents form the
local advisory council.

One of the meeting places in the villages
is the communal water hole, realised by
buildCollective and the financial support of
the main sponsor Bank Austria.

Everybody greets each other, everybody
knows each other.

Neighbours and parents also participate in
building and maintaining the school. The
members of the building team Phakama-
ni Ngeleka, Siyabonga Khuzwayo, Melen
Juta and the cleaner Thandeka Dlamini
live within a radius of a ten-minute walk.
The school cook Mavis Dlamini, however,
lives on the other side of the river and ne-
arly drowned two years ago during a boat
crossing.

It suddenly became clear to me one chaotic
morning in the local hardware market what
the isolation of the coastal region, divided
by rivers and gullies, can mean. In front of
me in the queue was a young man with a
bundle of thin little branches in his hand.
The employee did not hesitate for long and
looked for the measuring tape. The bran-
ches were measured and recorded one by
one. | finally realised that 1:1 building rati-
os are translated into written figures here.
The smell of deep-frying oil wafted in from

the other side of the road - Kentucky Fried
Chicken - and | was reminded of Johannes-
burg again.

South Africa is never lacking in contrast.
The fresh sea air, the undulating grass, the
parching sun or pouring rain, and the wind
that can last for days blow politics out of
one’s mind on the building site.

The routes between the steel company,
wood supplier and clay pit, behind sugar
cane plantations and informal settlements
of the KwaZulu-Natal province make one
feel optimistic about the strengths of the
formerly independent Transkei. A titanium
mine and the planned motorway along
the Eastern Cape coast have been under
discussion for years. Because of the pro-
tests of the inhabitants, subsurface rights
were withdrawn from an Australian strip
mining company and the municipalities
of the region, the state administration and
the traditional tribal leadership are divided
between development and jobs on the one
hand, and protecting nature, housing and
sustainable tourism on the other.

The schapMzamba project by CUAS was pl-
anned and built by students, accompanied
by buildCollective and supported in its im-
plementation by a local construction team.
The classroom is delineated by a large, red,
beaten earth wall between two courtyards
and is surrounded by protecting walls. The-
se and other features are set out in a master
plan by the architect Markus Dobmeier, in
order to respond to climatic circumstances
and to give the school a coherent appea-
rance.

Ventilation blocks provide playful perspec-
tives and a variety of access points make it
possible to experience the small classroom
village, with an office and an infirmary, two
water holes and shade, on different levels.
As temperatures do not drop lower than
10 degrees centigrade even on the coldest
July nights and during the day rise to at
least 20 degrees, no insulation is required,
contrary to Johannesburg. The primary
requirements are security and protection
from severe weather conditions, cooling
through intelligent air circulation, and usa-

perience of the local building team. In fu-
ture this building material could be produ-
ced locally at the school, in order to ensure
a long-term income for the local building
and maintenance team.

The plastering and the floors of the buil-
ding were assigned to the local building
team, under the direction of the developer
Mteteleli Lichael Mbokodi. In recent years
he has been able to pass on his knowledge
and expertise to the local workers, during
various projects at the Ithuba Wild Coast
School.

The shared experiences on and beyond
the building site - such as football games,
fishing in the Mzamba River, walks in the
area and invitations to each other’s homes,
have helped to forge a bond between the
children, teachers, students, local builders,
manufacturers and companies, as well as
all their families and friends between Mz-
amba and Spittal.

The Ithuba Wild Coast School has learnt
from the Ithuba Community College near
Johannesburg. It is expanding slower and
more responsibly, and is taking greater ac-
count of local circumstances, facilitated by
its location in the middle of the village.
The parents’ involvement in decision-ma-
king, as well as activities such as working
in the school vegetable garden, a strong
female leadership team, and resulting pro-
jects with the community such as bridging
Mzamba - a pedestrian bridge over the
Mzamba River, also a cooperation between
buildCollective NPO and CUAS, inspire
hope for a long-term, positive develop-
ment.

The local work starts where the incredible
achievement and energy of the participa-
ting Austrian technical college and its bud-
ding architects stop.

The planning and realisation of a space re-
quires the applied learning and teaching of
all those involved, and the building process
equips and forms the students for life after
their training. Not all, but some of them
will pursue their career with more respon-
sibility, show a greater understanding of
different professions and of those involved

climate / community / school organisation
DI Marlene Wagner, co-founder NPO buildCollective

ble, roofed outdoor space.

Owing to the proximity to the sea, steel
is not very suitable as a construction ma-
terial and is only used if it is galvanised.
Roof girders made of wood lie on concrete
supports, similar to the modular construc-
tion method devised by buildCollective
and CUAS for Ithuba Johannesburg, but
they are not filled in with ecological insu-
lation made of cob. Instead it is a typical
lightweight construction, with window
elements and wooden and fibre cement
boards.

The enclosing outer wall is made of con-
crete cavity bricks that are readily available
locally. The labour-intensive construction
method has the advantage of employing
a large number of people, as well as being
cost-efficient and benefiting from the ex-

in a construction process, and will have be-
come acquainted with and learnt to appre-
ciate cultural differences.

Teachers, pupils and the founding asso-
ciation have to live up to the promise of
the educational establishment and of the
project, filling it continuously with life and
knowledge, security and inspiration.

The region prides itself on great sons and
daughters such as Oliver Reginald Tambo
or Winnie Madikizela Mandela, revolutio-
nary leadership figures and role models for
positive change. Some, albeit not all, of the
children at the Ithuba Wild Coast School
will also pursue their lives after their edu-
cation with greater responsibility, under-
standing and appreciation of cultural diffe-
rences and fresh air, with a view to South
Africa 2025.



Der Prozess der gezielten Beschéftigung
mit Selbstbauprojekten im Rahmen der
Architekturausbildung an unserer Institu-
tion hat mit der Vorbereitung eines ersten
Projektes vor sieben Jahren fiir den Verein
Sarch2 mit Christoph Chorherr begonnen.
Daraus ist im Laufe der Zeit ein zentrales,
in seiner Wichtigkeit nicht mehr wegzu-
denkendes Thema geworden, das auch
die immer schon praxisorientierte Position
unseres engeren Teams der Lehrenden und

nahezu samtliche abzuarbeitende Berei-
che, also fast immer auch die Suche nach
Sponsoren und Unterstlitzern sowie alle
organisatorisch und inhaltlich notwendi-
gen Agenden. Es verbleiben mir als bisher
immer involviertem Studiengangsleiter
und den stets engagierten betreuenden
Lehrenden aber noch ausreichend viele
Aufgaben, die in den Projektbesprechun-
gen im Sinne eines ,Miteinanders” verein-
bart werden...

Einige Bemerkungen zur Lehre
Prof. Arch. DI Dr. Peter Nigst, Studiengangsleiter FH Karnten

meine eigene Schritt um Schritt weiter ver-
andert!

Die Zusammenarbeit der Projektbetei-
ligten organisiert sich jeweils mit dem zu
behandelnden Projekt neu. In unserem
Fall - an der FH Kérnten - ist das Projekt
in einigen Phasen in die Lehre eingebet-
tet, in anderen nicht. Unser eingerichtetes
»Design-Build-Studio” nennt sich ,BAUEN
IM MASSSTAB 1:1” als Wahlfach im Mas-
terstudium Architektur. Eine wesentliche
Rolle dabei spielt Elias Rubin (Griinder von
buildCollective, gemeinsam mit Marlene
Wagner), der bislang immer Projektleiter
vor Ort gewesen ist. Den Rahmen fiir die
zentrale Gruppe an Studierenden bildet zu-
meist ein Entwurfsprojekt des Masterstudi-
ums, das mit dem vorgenannten Wahlfach
kombiniert wird. Flexibel konnen noch wei-
tere Disziplinen hinzutreten - je nachdem,
wie es das Projekt erfordert (Tragwerks-
planung, Modellbau, Visualisierung...).
Entsprechend diesen Erfordernissen wer-
den Lehrende des Studienbereiches, auch
Externe, die im Rahmen der Lehre semes-
terweise beauftragt werden, und weitere
fachkundige Personen einbezogen.

Die Projektbeteiligung fiir die etwa 15
Studierenden erfolgt auf freiwilliger Basis.
Mochte oder kann ein Mitglied des be-
troffenen Jahrgangs in seiner Freizeit nicht
eigenverantwortlich an der Umsetzung
beteiligt sein, wird fiir sie oder ihn ein inte-
ressantes Ersatzprojekt angeboten. Weitere
Studierende anderer Jahrgdnge konnen
sich nach einvernehmlicher Abstimmung
mit der Studiengangsleitung und dem en-
geren Projektteam an Teilen der Planungs-
phase und an der Umsetzung beteiligen.
Dabei wird projektabhédngig jeweils eine
optimale Gesamtanzahl der Beteiligten
vorweg festgelegt.

Das gesamte Projektteam lernt von Beginn
an, sich selbst zu organisieren. Das betrifft

Ich méchte mich hier darauf beschranken,
einige Bemerkungen zu charakteristischen
Aspekten des Prozesses zu machen, der ja
zu einer gewissen Balance in gesamtheitli-
cher Sicht und zu einem gut umgesetzten
Ergebnis fiihren soll.

Natdirlich integriert dieses vierte, im Friih-
jahr 2014 fertiggestellte Projekt in Mzamba
an der sogenannten Wild Coast schon ge-
wisse Erfahrungen aus den vorausgegan-
genen Realisierungen. Es werden eben vor-
ab gewisse Regeln besprochen - wie schon
bei Projekt 2 und 3 mit der Kunstuni Linz/
Roland Gnaiger, so diesmal mit Markus Do-
bmeier von der FH Miinchen. Dies schafft
einen interpretierbaren Rahmen fiir die
Entwurfsbeschaftigung.

Hier kommen dann aber schon erste
Uberlegungen auf, etwa wie eine Gruppe
von diesmal nur zwolf Studierenden des
dritten Mastersemesters das Projekt ent-
werfen und planen soll. Finf weitere am
Ausfiihrungsprozess voll beteiligte Studie-
rende aus dem ersten Master- und dritten
Bachelor-Semester sind zwar teilweise bei
wichtigen Entscheidungsprozessen dabei
und erhalten laufend Informationen, doch
liegt die Hauptarbeit bei den zwolf oben
genannten Masterstudenten.

Seit Anfang 2013 finden periodische
Gesprachsrunden mit interessanten Ge-
sprachspartnern, etwa Markus Dobmeier,
statt. Daneben wird individuelles Grundla-
genstudium Uber die andiskutierten bren-
nenden Themen betrieben. Als erste indi-
viduelle Sichtung werden dann (ber die
Sommerferien entstandene skizzenhafte
Einzeliiberlegungen der Studierenden zu
Beginn des Wintersemesters 2013 mitge-
bracht und als Einstieg verglichen, bespro-
chen, zerpfliickt...

Bei den Uberlegungen, die dann weiter
gemeinsam diskutiert werden, setzen wir
auf einen Wechsel von Detailrecherchen

und, disziplinierten Entwurfsgedanken, die
auch in Modellform vorgestellt werden.
Nach teilweise zu komplizierten Losungs-
ansatzen werden die Projekte innerhalb
der gegebenen Rahmenbedingungen
Schritt fiir Schritt vereinfacht. Trotz Be-
muihungen durch Kritik auch externer
Vortragender wie Adolph Stiller, Bruno
Reichlin, Florian Aicher und Hermann Hag-
spiel Anfang Dezember 2013 entwickeln
sich die Losungen vorerst nur zéh und in
wiederholten Diskussionen lasst sich eine
Pattsituation zwischen zwei gleichwertig
sinnvollen Losungsgruppen kaum auflo-
sen. Dies gelingt nach vielen gemeinsamen
Gesprachen erst spat und wird letztlich von
allen akzeptiert. Es verzogert dennoch den
schlussendlichen Beginn der Ausfiihrungs-
zeichnungen. Spatestens in dieser Phase
werden die schon lange angedachten und
mehrfach diskutierten Materialentschei-
dungen festgeschrieben, vieles im Detail
noch optimiert. Das Entwerfen hort be-
kanntlich ,nie” auf. Alles muss bis zum Auf-
bruch nach Sudafrika gegen Ende Janner
2014 fertiggestellt sein, was bis auf wenige
vor Ort zu entscheidende Fragen auch ge-
lingt. Und das, was sich nun daraus ergibt,
kann als eine der besten Erfahrungen der
Studierenden eingestuft werden - es lasst
Gedanken an beriihmte Architektenper-
sonlichkeiten wach werden, die auf dem
jeweiligen Grundstiick die topografiebe-
dingten Ausblicke studiert und modifiziert
haben. So werden in unserem Fall Mauer-
kronen einer Stitzmauer tiefergesetzt, not-
wendige Unterstlitzungen im Rhythmus
verschoben - um Proportion, Aus- und
Einblicke auszubalancieren.

Der ganzheitliche Anspruch an unsere Pro-
jekte verlangt nattrlich Kritik, die durchaus
auch bei den Studierenden untereinander
laut wird, wenn Vorschlage nicht durchgéan-
gig sinnvoll, nicht komplett entsprechend
sind. Das ,Erledigen” dieser noch nicht auf-
gearbeiteten Inhalte in schrittweisen Ent-
scheidungen ist zeitintensiv und verlangt
zugleich guten inhaltlichen Gleichklang
unter allen Betreuenden - ich bin ziemlich
Uberzeugt davon, dass letztlich erst diese
Vorgangsweise zu einer selbstverantwor-
teten Haltung der Studierenden gegen-
Uber ihren Aufgaben fiihrt. Mit Sicherheit
sind sie so besser geriistet, um vor Ort
die nédchsten Lernschritte zu gehen. Diese
Lernschritte sind dann essenziell durch das
.Wiedererkennen” und zugleich ,Neuden-
ken” der Losungen in der handwerklichen
Umsetzung im gemeinschaftlichen Zusam-
menwirken. Das entstehende Bauwerk gibt
die Antwort. Auf einem Video ist die Freude
sichtbar, die alle Beteiligten empfinden, als
sie ihre handgefertigte,, Architekturproduk-
tion” einer gestampften roten Lehmwand
nach dem Ausschalen mit ihren eigenen
Handen berihren! Das ist eine der Antwor-
ten, die jeder braucht, wenn er oder sie mit
Respekt gegentiber Mensch und Umwelt
etwas schaffen will und nicht aus der Fer-
ne, ohne Bezug, etwas Abstraktes, quasi
+Unberiihrbares” steuert oder managt. Der
soziale Kontakt zu den Arbeitern und dann
zu Nutzern der geschaffenen Architektur-
produktion, die einem anderen Lebensmi-
lieu entstammen, ist der nachste pragende

Aspekt dieses ,BAUENS IM MASSSTAB 1:1"“
Wenn wir in der Ausbildung dieses direkte
Involviert-Werden einfach auslieBen und
dann auch noch die soziale Komponente
ausklammerten, wie es Uber Jahrzehnte
der Fall war, dann dirften wir uns nicht
wundern, wohin das fiihren wiirde. Ich bin
aber optimistisch in Bezug auf junge Men-
schen, die dieses Andersdenken brauchen
werden und vielleicht schon jetzt in diese
Richtung zu denken beginnen.

In diesem Sinne diirfen wir uns als Nutzer
auch nicht Stadte vorschreiben lassen, die
nicht wohnlich sind, die nicht ausreichend
fur jeden nutzbare offentliche Raume
anbieten und sie noch immer dem mo-
torisierten Verkehr zur Verfiigung stellen.
Nur eine ganzheitliche Sicht und nicht die
Aufsplittung auf einzelne Disziplinen, die
sich Uberbordend spezialisieren, kann uns
in eine Richtung fihren, in der das Leben
lebenswert bleibt. Denken Sie zum Beispiel
an die Lebensumstande der Menschen, fuir
die wir Projekte baulich umgesetzt und zur
Verfiigung gestellt haben. Vergleichen Sie
deren Anspriiche mit unseren Anspriichen
an das Zusammenleben. Die Antwort kdn-
nen Sie sich selber geben. Meine Meinung
ist, dass es nicht schaden kann, in der Aus-
bildung diese Lebenszusammenhéange zu
sehen, zu spiiren und zu begreifen. Dann
kann jeder sich selbst entscheiden (wenn
er oder sie das Gliick hat, dies tun zu dir-
fen?), welcher Weg eingeschlagen werden
soll.

AbschlieBend mochte ich noch anspre-
chen, dass das Projekt in Mzamba auch
inhaltlich verbunden ist mit dem Projekt
bridgingMZAMBA, der Planung und Um-
setzung einer Hangebriicke Uber den
Mzamba-Fluss, die die Erreichbarkeit der
Schule fiir das sonst bislang nicht erschlos-
sene, jenseits des Flusses liegende Gebiet
herstellen soll. Es handelt sich hierbei um
das Diplomprojekt von Florian Anzenber-
ger und Thomas Harlander, die auch als
Studierende am Schulprojekt beteiligt wa-
ren. Die Realisierung des Briickenprojektes
ist im Frihjahr 2014 mit Vorbereitungen
angelaufen und wird derzeit fortgesetzt.
Die Architekturlehre bezieht sich in diesem
fur uns wichtigen Sektor — wenn man auf
unsere bisher umgesetzten vier und ge-
planten weiteren vier Projekte blickt — auf
ganz unterschiedliche Inhalte. Um diese
Prozesse zu dokumentieren, gibt es fir
jedes realisierte Projekt eine Publikation.
Die vorliegende Publikation wird um einen
zweiten Band tber die Hangebriicke zu
einer Doppelnummer erganzt, sobald die
Fertigstellung erfolgt ist.

Allen Beteiligten des Projektteams, den
Studierenden und den Betreuenden,
mochte ich herzlich fir ihren Einsatz und
die ausgezeichnete Gesamtumsetzung
danken. Hervorheben méchte ich Jirgen
Wirnsberger aufgrund seines unermudli-
chen und zugleich professionellsten Einsat-
zes sowie Elias Rubin und Marlene Wagner
von buildCollective. Danken mdchte ich
weiter fir Sponsor- und Unterstlitzungs-
leistungen: dem Land Karnten, dem Verein
Sarch2/Christoph Chorherr, der FH Karn-
ten, sowie einer Reihe von privaten Unter-
stitzern.

The process of targeted involvement with
self-build projects as part of architecture
education at our institution started seven
years ago with the setting up of a first pro-
ject for the association Sarch2 with Chris-
topher Chorherr. A central and important
field of study arose out of this, which has
contributed to the continual development
of our team of students, whose approach
has always been practice-orientated, as
well as my own.

The cooperation of those involved in the
project is organised differently each time,
depending on the particular project. In
our case at CUAS, the project is incorpo-
rated into certain phases of the course of
study and not into others. Our equipped
“Design Build Studio” enables “Building
on a scale of 1:1 as an optional subject
of the Master’s degree in architecture. Eli-
as Rubin (founder of buildCollective with
Marlene Wagner) plays an important role
in this and up until now has always been
the local project manager. The framework
for the central group of students is mostly
provided by a model project as part of the
Master’s degree, which is combined with
the aforementioned optional subject. This
can be supplemented flexibly by further
disciplines, as required by the project
(structural engineering, construction of
models, visualisation...). According to the-
se requirements, supervision is provided by
teachers within the various areas of study,
including external ones who are appointed
per semester as part of the course, as well
as by other experts.

Participation in the project is on a volunta-
ry basis for the approximately 15 students.
If somebody from the particular year group
is not willing or able to take part in its re-
alisation in their free time on their own
initiative, they are offered an interesting
alternative project. Students from other
year groups can participate in parts of the
planning phase and the realisation, upon
mutual agreement with the course direc-
tors and the core project team. An optimal

total number of participants is specified in
advance, depending on the project.

The whole project team learn to organise
themselves from the beginning. This ap-
plies to nearly all the areas that have to be
dealt with. It also mostly involves looking
for sponsors and supporters, as well as all
the organisational and necessary conten-
tual agendas. However, there are still plen-
ty of agendas for me, as the course director
who has always been involved so far, and
for the dedicated teachers to agree on in
the project discussions, as a cooperative
process.

Here | would like to just make some com-
ments about characteristic aspects of
the process, which aims to bring about a
certain balance overall and a satisfactory
result.

Of course this fourth project completed in
spring 2014 in Mzamba, on the so-called
Wild Coast, incorporates certain experi-
ences gained from the previously realised
projects. Certain rules are discussed in ad-
vance, as was the case with projects 2 and
3 with the Linz University of Art with Ro-
land Gnaiger, and in this case with Markus
Dobmeier from FH Munich. This provides
an interpretable framework for the design
process.

However, the question arises as to how
a group of just 12 students this time, in
the third semester of the Master’s course,
should set about designing and planning?
Five further students from the first Master’s
semester and the third Bachelor’s semester
participated fully in the implementation
process and in some cases contributed to
important decision-making processes and
received ongoing information.

Since the beginning of 2013, discussions
have been held periodically with interes-
ting partners, such as Markus Dobmeier.
Alongside this, individual basic studies
have been pursued about the hot topics
touched upon. In order to make an initi-
al selection, sketches and proposals by
individual students, put together over

the summer holiday, were compared, dis-
cussed and dissected at the beginning of
the winter semester in 2013, as a first step.
The proposals that we subsequently deci-
ded to take further required an exchange
of detailed research and disciplined design
ideas, which were also presented in the
form of models.

Some projects that took too complicated
an approach initially were gradually sim-
plified as part of the procedure. Despite
criticism, also by external lecturers such
as Adolph Stiller, Bruno Reichlin, Florian
Aicher and Hermann Hagspiel at the begin-
ning of December 2013, the solutions were
very slow to develop at the beginning and
repeated discussions initially failed to solve
a stalemate situation between two equally
valid solution groups. It was only later on,
after many group discussions, that a decis-
ion was made that was finally accepted by
everyone. Even so, it delayed the start of
the detailed designs. It is during this pha-
se, at the latest, that the material decisions,
considered and discussed for a long time,
are set out in writing, and other details are
optimised. It is common knowledge that
the designing “never” stops. Everything
had to be ready by the end of January 2014,
before setting out for South Africa, and we
succeeded in doing so, apart from some
matters to be decided locally on site. The
result of the latter can be regarded as one
of the students’ most valuable experiences.
It evokes famous architecture personalities
who studied and modified topographical
aspects on the particular site. In our case,
coping on a support wall was set lower and
the intervals between necessary supports
were shifted. All of this was to balance pro-
portions, views out and views in.

The high standards of our projects of
course provoke relentless criticism, also
among the students, if proposals are not
completely fitting or appropriate. Addres-
sing these still unresolved issues, through
a point-by-point decision-making process,
is very time-consuming and requires co-
hesion and similar visions among all those
involved. | am convinced that it is only this

social contact with the workers and then to
the users of the built architectural produc-
tion, who come from a different living envi-
ronment, is a key aspect of this “Building on
a scale of 1:1” If we simply leave this direct
involvement out of education and training,
and furthermore neglect social aspects, as
has been the case for decades, then the
consequences should come as no surprise.
However, | am not pessimistic with regard
to young people who are in need of this al-
ternative thinking and are perhaps already
starting to think along these lines.

In the interests of this, we as users should
not allow cities to be dictated to us that are
not liveable, that do not provide sufficient
usable public space for everyone and still
prioritise motorised traffic. It is only an
overall vision, and not subdivisions into
individual disciplines that are excessively
specialised, that can lead us in a direction
that ensures a liveable environment. One
should consider, for example, the living
conditions of the people for whom we
have realised and provided building pro-
jects and compare their requirements with
our requirements with regard to living
together. The advantages of this are self-
evident. My opinion is that it can only be
of benefit to see, feel and grasp these living
contexts during education and training.
Then everyone can decide for themselves
(if he or she is lucky enough to be allowed
to do so) which way to go.

Finally, I would also like to point out that
the project in Mzamba is linked, also con-
tentually, to the project bridgingMZAMBA
- the planning and realisation of a pendant
bridge over the Mzamba River, which is
to make the school accessible for the area
beyond the river. This is the diploma pro-
ject of Florian Anzanberger and Thomas
Harlander, who were also involved in the
school project as students. The realisation
of the bridge project started in spring 2014
and is currently in progress.

In this sector that is important to us, the ar-
chitecture course encompasses a wide ran-
ge of content, if one considers our four pro-
jects implemented so far and the further
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type of procedure that can lead to the stu-
dents taking a responsible attitude towards
their tasks. It undoubtedly equips them
better for taking the next learning steps on
site. These learning steps essentially invol-
ve the “recognition” and at the same time
“rethinking” of the solutions with regard to
practical application and cooperation. The
creation of the building provokes a respon-
se. The delight felt by all those involved is
evident on a video, when they touch their
handmade “architectural production” of
a red, beaten earth wall with their hands.
That is one of the responses that everyone
needs when wanting to create something
people-orientated that respects the envi-
ronment, rather than leading or managing
something abstract or “intangible” from a
distance, without any relationship to it. The

four that are planned. In order to document
these processes, there is a publication ac-
companying each of the realised projects.
This publication will be supplemented by a
second volume about the pendant bridge,
as soon as it has been completed.

| would like to thank all those involved in
the project team, the students and the su-
pervisors for their commitment, efforts and
the excellent overall realisation. A special
mention goes to Jirgen Wirnsberger for
his tireless and professional dedication, as
well as Elias Rubin and Marlene Wagner
from buildCollective. | would also like to
thank the following for their sponsorship
and support: the Carinthian regional au-
thorities, the association Sarch2/Christoph
Chorherr, as well as CUAS and a number of
private supporters.



Entwurf | final design

Die Grundlage unseres Entwurfes bildet die
Idee, einen Klassenraum zu schaffen, der neben
dem traditionellen Frontalunterricht auch diver-
se padagogische Konzepte und Unterrichtsfor-
men wie Gruppen- und Projektarbeit aufneh-
men kann. Aus diesem Grund haben wir uns
einen annahernd quadratischen Klassenraum
vorgestellt, der durch eine zweiseitige Belich-
tung mit ausreichend natirlichem Tageslicht
versorgt wird und eine starke AuBenraumbezie-
hung hat.

Diese konzeptionelle und typologische Idee
fihrte nach langeren Diskussionen zur Schaf-
fung von zwei Fassaden und in weiterer Folge
zu zwei Hofen, die differenzierte atmosphari-
sche Qualitaten besitzen sollten und jeweils
von der Klasse aus zuganglich sind: einerseits
der kleine, schmale Hof im Norden, der — be-
dingt durch den nérdlichen Sonnenstand der
Sudhalbkugel - mittels einer Holzpergola die
notwendige Verschattung fiir den Klassenraum
erzeugt. Dem gegendber liegt auf der anderen
Klassenseite der stidliche und damit sonnenab-

gewandte, begriinte Hof. Durch seine direkte
Verbindung mit den iberdeckten AuBBenberei-
chen und seinen zwei Zugdngen entsteht ein
groBzugiges ,Klassenzimmer” im Freien mit
dem notwendigen Bewegungsfreiraum.

Die Kombination zweier Hofe um einen Klas-
senraum herum fiihrte zu einem nach innen
gerichteten Bauwerk, das den Schiilern eine ei-
gene kleine Welt erschafft. An der dritten Seite
des Klassenraumes, an der sich unter anderem
auch die Tafel befindet, haben wir uns friih fir
die Moglichkeit interessiert, diese Wand in An-
lehnung an die traditionelle Lehmbauweise
der benachbarten traditionellen Xhosa in Form
einer Stampflehmwand auszubilden. Dariber
befindet sich eine betonierte Regenrinne des
Grabendaches, das - heftig diskutiert - die da-
runter befindliche Stampflehmwand schiitzt.
Diese verleiht mit ihren gestampften Schich-
ten aus Lehm und Sand dem Klassenraum eine
einzigartige Stimmung und sorgt auch fiir die
AuBenwirkung auf den benachbarten Schulhof.
Im Sommer bietet sie aufgrund der kiihlen Spei-
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chermasse die Maglichkeit, sich im Schatten
mit den Kindern der benachbarten Klassen zu
treffen und hier gemeinsam zu verweilen. Die
weitere Materialwahl war teilweise beeinflusst
vom Masterplan, etwa die Lehmputzwdnde
und die Faserzementwellplatten, aber auch von
den Erfahrungen und Verfligbarkeiten vor Ort -
Fenster aus heimischem Merantiholz, Stahlteile
galvanisiert und die Dachkonstruktion aus Holz.
Mit den fir die Ithuba Wild Coast Schule charak-
teristischen Lochsteinen, der groBen Offnung
zum Hof und einem zweiten, schmalen Zugang
im Stdwesten vom Hof zur Schulkantine ent-
steht ein rdumliches Zwischenspiel zwischen
den Gebduden, das den Kindern Moglichkeiten
erdffnen.

Die zahlreichen Gedanken und Uberlegungen
aller Kolleginnen und Kollegen resultieren in
diesen vielen kleinmaf3stablichen Rdumen und
aufgenommenen Hohenspriingen, die den zu-
klnftigen Schiilern mit Sicherheit ein anregen-
des Lebens- und Lernumfeld bieten werden.

n

Our design is based on the idea of creating
a classroom that can accommodate not only
traditional teacher-centred teaching, but also
a variety of educational concepts and forms of
teaching, such as group and project work. For
this reason, we envisioned an almost square
classroom, which receives ample natural day-
light from both sides and is strongly connected
to the outdoors.

This conceptual and typological idea led, after
lengthy discussions, to the creation of two fa-
cades and then two yards with different atmos-
pheric qualities, which are both accessible from
the classroom. The first is a small and narrow
yard to the north, with a wooden pergola pro-
viding the necessary shade for the classroom,
owing to the northerly position of the sun in
the southern hemisphere. The second, southern
yard with greenery, on the other side of the
classroom, faces away from the sun. The direct
connection to the roofed outdoor areas, as well
as its two entrances, creates a spacious outdoor

“classroom” with the necessary freedom of mo-
vement.

The combination of two yards around a class-
room led to a building facing inwards that gave
the pupils their own little world. With regard to
the third side of the classroom, where there is
also the blackboard, we were interested from
early on in the possibility of forming this wall
using the traditional earth building method of
the neighbouring Xhosa, in the form of a ram-
med clay wall. Above this there is the concrete
rain gutter of the valley roof that protects the
rammed clay wall below. Its rammed layers of
clay and sand give the classroom its unique am-
bience and also have an external effect on the
adjoining school yard. Owing to its cool storage
mass, in summer it provides the opportunity to
meet and spend time with the children of the
neighbouring classes in the shade.

The further choice of materials, such as the
clay plastered walls and the corrugated fibre
cement boards, was partly influenced by the

master plan, but also by the local experiences
and availabilities. This included windows made
of local meranti wood, galvanised steel ele-
ments and the wooden roof construction. The
perforated stones characteristic of the Ithuba
Wild Coast School, the large opening towards
the courtyard and a second, small access to the
south-west of the yard leading to the school
canteen create a spatial interaction between
the buildings, which opens up possibilities for
the children.

The many and varied thoughts of all colleagues
resulted in this multitude of small-scale spaces
and different levels, which will undoubtedly
offer the future pupils a stimulating living and
learning environment.



1. Eingang 1. entrance

2. Wassertank 2. watertank

3. kleiner Innenhof 3. small courtyard
4. Klassenzimmer 4. classroom

5. GroBer Innenhof 5. big courtyard

6. Uberdeckter Bereich 6. covered space
7. Lehrerzimmer 7. teachers office
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